
SUBPART D – QUALITY ASSURANCE ACTIVITIES 

TN512.32(d)(2)(iii) 
TN512.30    General 

(c)(2) The Area Conservationist (AC) shall ensure that the area and field office 
personnel are aware of vegetative resource considerations incorporated in each construction 
project and notify the State Resource Conservationist (SRC) when significant changes or 
potential problems or opportunities for improvements develop. 

TN512.32    Quality assurance procedures. 

(d) It is the policy of NRCS in Tennessee, regardless of program, to provide the degree of 
quality assurance required to ensure acceptable results in each element of construction work by 
providing continuous or periodic construction inspection as outlined in this part.   

(1) Non-Contract Work.  The person responsible for the design of the job will be 
responsible for determining the degree of inspection and the elements to be inspected within 
their engineering job approval authority.  The Area Engineer (AE) in consultation with the AC 
will determine the degree of inspection required for all engineering job classes above the 
approval authority of the field office employee.  The SCE will review and approve the quality 
assurance plan for all engineering job classes above the engineering job approval authority of the 
AE and for all engineering job classes V-VIII. 

(2) Formal Contracts. 

(i) The designer will identify in the project design report those job elements and 
employee qualifications necessary for proper inspection of job elements.  Inspector assignments 
will be based on the qualifications identified in the design report for the job.  Normally, one 
inspector will be assigned to a construction contract.  Other inspectors may be detailed to assist 
as needed on a temporary basis. 

(ii) It is important that inspectors be on the job only during the time when 
actually needed, and overtime should be held to a minimum commensurate with job inspection 
requirements.  Overtime must be approved by the State Conservationist prior to use.  It will be 
the responsibility of the Contracting Officer’s Technical Representative to keep in close touch 
with daily construction operations on each contract and provide guidance to the inspector or 
inspectors assigned to the job.  If an emergency arises during the day which changes the 
situation, it will be the responsibility of the inspector to determine if continuous or periodic 
inspection is required and act accordingly.  The rationale for making the change should be 
recorded in the inspector’s daily report. 

(iii) A quality assurance plan (QAP) is required for all formal contracts.  
Elements to be included in the QAP are listed in NEM 512.31(c).  QAP’s will be included in the 
design report and/or design folder for each formal contract.  The designer of the project is 
responsible for preparing the QAP and shall ensure concurrence from the State Conservation 
Engineer (SCE).  A copy of the QAP will be forwarded to the AC and the Contracting Officer.  

TN512-22(1) 
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PART 512 - CONSTRUCTION 

TN512-22(2) 

(210-V-NEM, Amend. TN15, Jan. 2005) 

TN512.32(a)(3) 

(3) The following pre-final and final inspection procedures will apply for all 
construction performed by formal contract: 

(i) A pre-final inspection will be held when the contractor has substantially 
completed the work under the terms of the contract.  The purpose of the pre-final inspection is to 
determine if the technical provisions of the contract are in compliance and identify any items of 
work remaining to be completed.  NRCS personnel involved in a pre-final inspection would 
normally include the contracting officer’s technical representative (COTR), construction 
inspector (CI), and District Conservationist (DC).  The COTR will notify the contracting officer 
(CO) and all other personnel involved, in as many days in advance as possible, prior to the date 
desired to hold a pre-final inspection.  After consulting with those to be involved, the COTR will 
establish the final date and time of the pre-final inspection and make appropriate notifications.  
The COTR will document the results of the pre- final inspection on Form SCS-AS-805 
“Checklist Prior to Final Inspection.”  Copies will be furnished to the CO and SCE.  The COTR 
will inform the contractor and the CO on the results of the inspection. 

(ii) A final inspection will be held when the contractor has completed the work 
under the terms of the contract.  The final inspection is for the purpose of determining if the 
contractor has fulfilled his/her contractual obligation and can be relieved of the project.  
Personnel involved in a final inspection normally include the CO, COTR, SCE, CI, DC, AC, and 
the sponsors.  The COTR will notify the CO, COTR, SCE, CI, DC, AC, and the sponsors, in as 
many days in advance as possible, of the desired date to hold the final inspection.  In some 
instances, it may be determined before or at the pre-final inspection.  Results of the final 
inspection shall be recorded by the COTR on Form SCS-AS-45.  If the SCE is not available for 
the final inspection, the COTR shall sign the final inspection form as acting SCE.  Copies of the 
final inspection shall be furnished to the CO, SCE, and State Administrative Officer (SAO).  At 
an appropriate time during the final inspection, the DC shall review the operation and 
maintenance plan with the sponsors. 

(iii) All construction documentation including job diaries, engineering field 
books, quantity computations, photographs, and as-built drawings shall be forwarded to the State 
Conservation Engineer within 60 days of completion of the job. 


